WWTU Project Payments

As of February 28, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
Design: Division LII, Il (Greeley & Hansen) $ 830,038.00 |$ 89,000.00 | $§ 919,038.00]%  898,111.00 3 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $§ 227,300.00{$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, 1, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§ 913600.00|%  796,982.00 3 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59) $§ 2,611,969.41 (% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division |l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85) § 3,738,025.15( % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948585.00 | $ (35878.15) $§ 1,912,706.85 (% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 [ $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 { $ 16,254.00 3 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 { § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | § 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 [ § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | § 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00| % 145705.17 $ 145,705.17 62.51%
| |Construction: Division IV (INDOT) 2,559,843.94 $ 2641958491 % 2,559,843.94 $ 2,559,843.94 96.89%
7 ‘
IMPROVEMENT FUND $ 4,030,258.68 | $ 481,195.22 | § 4,511,453.90
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | § 14,212,956.68 | $ 481,195.22 | § 14,694,151.90
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 { $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
'S?;
3

IMPROVEMENT FUND $ 203,000.00 $  203,000.00 | $  148,274.65 13,956.02 | $ 162,230.67
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 | $ 17,00000 | $ 361,300.00 | $  323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  323,084.69 $ 323,084.69
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WWTU Project Payments

As of February 28, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID)
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | § 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 3 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | § 69,120.00 $ 69,120.00 86.29%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 [ $ 89,120.00 | $ - $ 89,120.00
6. N. River Rd. Interceptor Sewer Rehabilition
Preliminary Design: (Greeley & Hansen) $ 60,000.00 $ 60,000.00 | $ 58,544.93 $ 58,544.93 97.57%
Construction: (Reynolds Inliner, LLC) $ 491,820.00 | § (26,184.00)) $ 465636.00 | $§  465,636.00 $ 465,636.00 100.00%
IMPROVEMENT FUND $ 551,820.00 $ 525636.00 |$ 524,180.93 | $ - $ 524,180.93
EPA GRANT REIMBURSEMENT $ 156,607.24 $ 156,607.24 grant closed
7. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 3 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%

IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 151,970.30 | $ 1,037.14 | $ 153,007.44
9. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | § 232716 1§ 233,81466 | $ 194,445.68 $ 194,445.68 83.16%
IMPROVEMENT FUND $ 231,487.50 | § 2,32716 | $§  233,814.66 | § 194,445.68 | $ - $ 194,445.68
10. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 5,310.94 $ 5,310.94 21.59%
IMPROVEMENT FUND $ 24,600.00 | § - $ 24,600.00 | $ 531094 | $ - $ 5,310.94
11. Yeager Rd Sewer Improvements
Tree removal: (Fairfield Contractors) $ 8,996.00 $ 8,996.00 | § 8,996.00 | $ - $ 8,996.00 100.00%
IMPROVEMENT FUND $ 8,996.00 | $ - $ 8,996.00 | $ 8,996.00 | $ - $ 8,996.00
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